

April 2012

## Measure E Bond Program Phase I Projects

### PROGRAM PROGRESS

#### Calaveras Educational Site:

This project is in the programming phase and planning phase.

#### Facilities Master Plan (FMP):

The Master Plan has gone through a College review process and is nearing completion.

#### Manzanita Building:

This project is in the programming phase and will start once the FMP update has been completed.

#### Bike Lanes and Pathways:

This project is in the programming phase and will start once the FMP update has been completed.

#### Oakdale Educational Site:

The College and the District continue to review possible sites in the Oakdale area for the development of a future outreach facility.

### DESIGN PROGRESS

#### Secondary Data Center:

Project is in the bidding phase with construction anticipated in April 2012.

#### Water Tank Replacement:

Project is in the bidding phase with construction anticipated in May 2012.

### CONSTRUCTION PROGRESS

#### Facilities Office Building:

Construction is on schedule and it is anticipated to end in May 2015.

#### COMPLETED PROJECTS:

- ✓ Bus Service Loop
- ✓ Child Development Center
- ✓ Mahogany (Madrone) Building
- ✓ Pinyon Relocation
- ✓ Public Safety Center
- ✓ Secondary Access Road
- ✓ Science & Natural Resources
- ✓ Site Power Infrastructure



**CC SECONDARY DATA CENTER BUILDING**  
Construction Anticipated for April 2012