



October 2012

Measure E Bond Program Phase I Projects

PROGRAM PROGRESS

Calaveras Educational Site:

This project is in the programming phase.

Oakdale Educational Site:

The College and the District continue to review possible sites in the Oakdale area for the development of a future outreach facility there.

Manzanita Building Modernization:

The project committee continues to meet and develop bubble diagrams of program adjacencies with the design team.

DESIGN PROGRESS

Sequoia Building Modernization:

The project committee has an approved floor plan. A/E has developed 90% of the Schematic Design documents for review and estimating.

Secondary Data Center:

Project design is complete and has been submitted to the Division of State Architect for review and approval.

CONSTRUCTION PROGRESS

Water Tank Replacement:

Contractor has been authorized to proceed with construction.

COMPLETED PROJECTS:

- ✓ Bus Service Loop
- ✓ Child Development Center
- ✓ Facilities Office Building
- ✓ Mahogany (Madrone) Building
- ✓ Pinyon Relocation
- ✓ Public Safety Center
- ✓ Secondary Access Road
- ✓ Science & Natural Resources
- ✓ Site Power Infrastructure
- ✓ Facilities Master Plan

Manzanita Programming – Developing Space Adjacencies

