



August 2013

**Measure E Bond Program Projects****PROGRAM PROGRESS****Calaveras Educational Site:**

This project is in the programming phase.

**Oakdale Educational Site:**

The College and the District continue to review possible sites in the Oakdale area for the development of a future outreach facility there.

**DESIGN PROGRESS****Sequoia Building Modernization:**

This project is in the construction phase.

**Manzanita Building Modernization:**

This project continues in the construction document phase.

**Roadways Phase I:**

This project is in the construction phase. Completion is anticipated in August.

**CONSTRUCTION PROGRESS****Redbud/Nursing Cohort:**

This project continues under construction.

**Secondary Data Center:**

This project continues under construction. Completion is anticipated in December 2013.

**Water Tank Replacement:**


DSA has approved the tank design and the contractor is finalizing the schedule for fabrication and installation.

**COMPLETED PROJECTS:**

- ✓ Bus Service Loop
- ✓ Child Development Center
- ✓ Logistics Center (Facilities Office Building)
- ✓ Mahogany (Madrone) Building
- ✓ Pinyon Relocation
- ✓ Public Safety Center
- ✓ Secondary Access Road
- ✓ Science & Natural Resources
- ✓ Site Power Infrastructure

**Secondary Data Center**

Interior View



Exterior View