



April 2013

**Measure E Bond Program
Phase I Projects****PROGRAM PROGRESS****Calaveras Educational Site:**

This project is in the programming phase.

Oakdale Educational Site:

The College and the District continue to review possible sites in the Oakdale area for the development of a future outreach facility there.

DESIGN PROGRESS**Sequoia Building Modernization:**

This project is in DSA for review.

Manzanita Building Modernization:

This project is in the design development phase.

CONSTRUCTION PROGRESS**Redbud/Nursing Cohort:**

This project continues in construction.

Secondary Data Center:

The bid phase is complete and construction mobilization phase.

Water Tank Replacement:

Contractor is working on the tank design and developing strategies for piping.

COMPLETED PROJECTS:

- ✓ Bus Service Loop
- ✓ Child Development Center
- ✓ Logistics Center (Facilities Office Building)
- ✓ Mahogany (Madrone) Building
- ✓ Pinyon Relocation
- ✓ Public Safety Center
- ✓ Secondary Access Road
- ✓ Science & Natural Resources
- ✓ Site Power Infrastructure

Manzanita Building Renovation

Rendering of Center Rotunda and Student Services

