



October 2013

Measure E Bond Program Projects**PROGRAM PROGRESS**

Calaveras Educational Site: This project is in the programming phase.

Oakdale Educational Site: The College and the District continue to review possible sites in the Oakdale area for the development of a future outreach facility there.

DESIGN PROGRESS

Manzanita Building Modernization: This project is in the Division of State Architect (DSA) for review and approval.

CONSTRUCTION PROGRESS

Redbud/Nursing Cohort: The construction for this project has ended. A ribbon cutting ceremony took place on September 10.

Secondary Data Center: This project continues under construction. Completion is anticipated for December 2013.

Sequoia Building Modernization: This project continues in the construction phase.

Water Tank Replacement: DSA has approved the tank design and the contractor is finalizing the schedule for fabrication and installation.

COMPLETED PROJECTS:

- ✓ Bus Service Loop
- ✓ Child Development Center
- ✓ Gas Line Replacement
- ✓ Logistics Center (Facilities Office Building)
- ✓ Mahogany (Madrone) Building
- ✓ Nursing Cohort/Redbud Building
- ✓ Pinyon Relocation
- ✓ Public Safety Center
- ✓ Roadways Phase I
- ✓ Science & Natural Resources
- ✓ Secondary Access Road
- ✓ Site Power Infrastructure

NURSING COHORT/REDBUD BUILDING