



April 2016

Measure E Bond Program Projects

PROGRAM PROGRESS

Lower Manzanita Building Renovation: Design documents are in the Division of State Architect for review and approval. Bidding is anticipated for June.

Pinyon Building Renovation: Design documents are in the Division of State Architect for review and approval. Bidding is anticipated for June.

Entry Road Repairs: Design documents are in progress.


CONSTRUCTION PROGRESS

No Active Construction.

COMPLETED PROJECTS:

- ✓ Bus Service Loop
- ✓ Child Development Center
- ✓ Gas Line Replacement
- ✓ Logistics Center (Facilities Office Building)
- ✓ Madrone Road and Walkway
- ✓ Mahogany (Madrone) Building
- ✓ Manzanita Building Modernization
- ✓ Nursing Cohort/Redbud Building
- ✓ Pinyon Relocation
- ✓ Public Safety Center
- ✓ Roadways Phase I
- ✓ Roadways Phase II
- ✓ Roadways Phase III
- ✓ Secondary Data Center
- ✓ Sequoia Modernization
- ✓ Science & Natural Resources
- ✓ Secondary Access Road
- ✓ Site Power Infrastructure
- ✓ Water Tank Replacement
- ✓ Oakdale Educational site
- ✓ Calaveras Center

PINYON - DRAFT FLOOR PLAN COLUMBIA COLLEGE - HEALTH SERVICES



If you have any questions or concerns about ongoing construction activities or would like to get additional information about ongoing design projects, please contact Kitchell, CEM at 575-6991.