



December 2009

Measure E Bond Program Phase I Projects

PROGRAM PROGRESS

Calaveras Educational Site:

Property purchase in Angel's Camp has been approved. A CEQA Initial Study has begun to determine if there are any environmental concerns.

Oakdale Educational Site:

The College and the Yosemite Community College District continue to review possible sites in the Oakdale area for development of the future outreach facility.

DESIGN PROGRESS

Bike Lanes, Pedestrian Pathways, and Roadways:

The project is in the programming phase and the committee and Kitchell are currently developing the scope and budget.

Manzanita Building:

Space utilization meetings are progressing to determine the scope of the project.

CONSTRUCTION PROGRESS

Child Development Center:

Framing and roofing continues as well as interior plumbing, electrical, and drywall.

Madrone (Mahogany) Building:

Notice of Completion has been filed and the Yosemite Community College District and the Columbia College has taken final occupancy of the building and classes are being held in the new facility.

Science and Natural Resources Center:

Construction has begun. Site clearing is completed. Excavation is underway.

COMPLETED PROJECTS:
Bus Service Loop
Mahogany (Madrone) Building
Pinyon Relocation
Public Safety Center
Secondary Access Road
Site Power Infrastructure



Columbia College Child Development Center