



October 2009

**Measure E Bond Program  
Phase I Projects****PROGRAM PROGRESS****Calaveras Educational Site:**

Property purchase in Angel's Camp has been approved. A CEQA Initial Study has begun to determine if there are any environmental concerns.

**Oakdale Educational Site:**

The College and the Yosemite Community College District continue to review possible sites in the Oakdale area for development of the future outreach facility.

**DESIGN PROGRESS****Bike Lanes, Pedestrian Pathways, and Roadways:**

The project is in the programming phase and the committee and Kitchell are currently developing the scope and budget.

**Manzanita Building:**

Space utilization meetings are progressing to determine the scope of the project.

**CONSTRUCTION PROGRESS****Child Development Center:**

Framing and roofing is in progress.

**Madrone (Mahogany) Building:**

Notice of Completion has been filed and the Yosemite Community College District and the Columbia College has taken final occupancy of the building and classes are being held in the new facility.

**Science and Natural Resources Center:**

Construction has begun. Site clearing is completed. Excavation is underway.

**COMPLETED PROJECTS:**

Bus Service Loop  
Pinyon Relocation  
Public Safety Center  
Secondary Access Road  
Site Power Infrastructure



**The Science and Natural Resources Project has begun with a site clearing excavation.  
Construction meetings are every Tuesday from 9AM to 10AM in the Kitchell trailer.**

If you have any questions or concerns about ongoing construction activities or would like to get additional information about ongoing design projects, please contact Kitchell, CEM at 575-6991.