

October 2012

**Measure E Bond Program  
Phase I Projects****DESIGN PROGRESS**

**High Tech Center:** This project has been approved by the Division of State Architect (DSA).

**Outdoor Education Center:** This project is in DSA for review and approval.

**Career Transfer:** This project has been submitted to DSA for review and approval.

**Redbud:** This project is in DSA for review and approval.

**CONSTRUCTION PROGRESS**

**Ag Pavilion Fencing:** This project is under construction.

**Library Learning Resource:** This project is under interior demolition and Hazmat Abatement.

**Science Community Center and Great Valley Museum:** This project is under construction.

**CONSTRUCTION PROGRESS CONTINUED**

**YCCD Primary Data Center:** This project is under construction.

**YCCD Shipping and Receiving Project:** This project is under construction.

**West Campus Parking Lot:** This project is under construction.

**COMPLETED PROJECTS**

**Ag Multipurpose Pavilion**

**Ag Multipurpose Pavilion Bleachers**

**Ag Multipurpose Pavilion Parking Lot Extension**

**Allied Health**

**Art Building**

**Central Plant Building**

**Central Plant Fencing**

**Founders Hall Interim Housing**

**Founders Hall Renovation**

**Softball Restroom/Concession Stand**

**Student Services**

**Utility Infrastructure/Cabling Project**

**Utility Infrastructure/Plaza**

**Library Renovation Project  
Under Construction**

If you have any questions or concerns about ongoing construction activities or would like to get additional information about ongoing design projects, please contact Kitchell, CEM at 575-6991.