

February 2014

## Measure E Bond Program Projects

### PROGRAM PROGRESS

#### Patterson Educational Site:

This project is in the re-programming phase.

#### Turlock Educational Site:

CEQA was approved by YCCD Board this month. Parcel is being put into escrow. Close of escrow is estimated for March 2014.

### DESIGN PROGRESS

**District Office Building:** This project is in the Design Development Phase.

### CONSTRUCTION PROGRESS

**Art Patio:** This project is in the bid phase.

**Great Valley Museum (GVM):** Project continues under construction.

**Great Valley Museum Storage Building:** District received bids this month. Anticipated construction start date is April of 2014.

**North Hall (also known as High Tech Center):** Project continues under construction.

### COMPLETED PROJECTS:

- ✓ Ag Animal Fencing
- ✓ Ag Housing
- ✓ Ag Multipurpose Pavilion
- ✓ Ag Multipurpose Pavilion Bleachers
- ✓ Ag Multipurpose Pavilion Fencing
- ✓ Ag Multipurpose Pavilion Parking Lot Extension
- ✓ Art Life Safety Upgrade
- ✓ Auditorium
- ✓ Campus Way Parking Lot
- ✓ Career Transfer
- ✓ Central Plant Building/ Fencing
- ✓ East Campus Parking Lot
- ✓ Founders Hall Renovation
- ✓ Glacier Hall (Allied Health)
- ✓ Infrastructure Increment I
- ✓ Interim Housing Phase I
- ✓ Library Learning Resource Center
- ✓ Nursing Cohort/Redbud Building
- ✓ Primary Data Center
- ✓ Science Community Center
- ✓ Shipping and Receiving
- ✓ Softball Restroom/Concession Stand
- ✓ Student Services Building
- ✓ Utility Infrastructure/Cabling Project
- ✓ Utility Infrastructure/Signs (new Science Building area)
- ✓ Utility Infrastructure Phase II (between Glacier Hall and new Science Building)
- ✓ West Campus Parking Lot
- ✓ West Campus Utility Pole Removal

### EAST CAMPUS NORTH HALL



If you have any questions or concerns about ongoing construction activities or would like to get additional information about ongoing design projects, please contact Kitchell, CEM at 575-6991.