

October 2007

## Measure E Bond Program Phase I Projects

### PROGRAM PROGRESS

**MJC's Campus Master Plan** is available for review on the Measure E website. The plan will be presented to the Board in November.

Campus-wide CEQA (CA Environmental Quality Act) research, in conjunction with additional required assessments, is in process.

### DESIGN PROGRESS

**Agricultural Complex** (including the Living Units, Pavilion and Animal Units): Ag-Pavilion schematic design meeting is scheduled for early October. Ag-Animal will succeed the Ag-Pavilion project.

**Allied Health:** Design Development documents are being developed.

**Parking Structure:** Design team is in the process of producing design development plans. Design Development meeting to be scheduled in November.

**Science Community Center:** The project committee has selected an architectural firm and is currently under contract negotiations. Interviews for Museum Consultant were conducted at the end of September with contract negotiations to follow with the selected firm.

**Softball Complex:** Committee meetings to begin in November.

**Student Services:** Committee has met with the selected architectural firm for programming. Next meeting is scheduled for October 23, 2007.

**West Side Center:** The project committee will have their next meeting in the beginning of the fall.

### CONSTRUCTION PROGRESS

**Scheduled Maintenance:** Student Center HVAC Replacement has been awarded. Construction is scheduled to begin in November.

**Auditorium Project:** Construction continues throughout the building interior and exterior.



See weekly Auditorium Construction Bulletins on the YCCD Measure E webpage for additional details.