

## Measure E Bond Program Projects

### CONSTRUCTION PROGRESS

**Lower Manzanita Building Renovation:**

Contractor is working on drywall, metal framed soffits, and electrical.

**Pinyon Building Renovation:** Work is 98% complete and furniture is installed. Occupancy is anticipated for mid-April.

**Fiber Back Bone Upgrade:** Central Valley Electric is working on installing all the material. Project completion is scheduled for mid-April.

COMPLETED PROJECTS:
✓ Bus Service Loop
✓ Child Development Center
✓ Entry Road
✓ Gas Line Replacement
✓ Logistics Center (Facilities Office Building)
✓ Madrone Road and Walkway
✓ Mahogany (Madrone) Building
✓ Manzanita Building Modernization
✓ Nursing Cohort/Redbud Building
✓ Pinyon Relocation
✓ Pinyon Building Renovation
✓ Public Safety Center
✓ Roadways Phase I
✓ Roadways Phase II
✓ Roadways Phase III
✓ Secondary Data Center
✓ Sequoia Modernization
✓ Science & Natural Resources
✓ Secondary Access Road
✓ Site Power Infrastructure
✓ Water Tank Replacement
✓ Oakdale Educational site
✓ Calaveras Center

