

# Progress Report



Yosemite Community College District - May 4, 2022

**PROJECT NAME:** Yosemite Community College District Website Redesign

**PROJECT DURATION:** November 2021 - December 2022

**PROJECT OVERVIEW:** VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

**PROJECT STATUS:**

Phase	Task / Area	Responsible	Due Date
Information Architecture	Review updated academics section of sitemap and provide feedback.	Yosemite	05/18
Visual Design	VisionPoint is finalizing selected Design Direction based on feedback (home page) <i>*some collaboration may be needed for direction approval</i>	VisionPoint	5/4 - 5/18
	Apply approved Design Direction to Additional Pages	VisionPoint	6/1
	Revisions and approval of all design <i>*collaboration will be needed for approval</i>	Both	TBD

**ADDITIONAL ITEMS TO DISCUSS:**

	We made a few adjustments to the timeline to allow more collaboration to finalize design direction.
	Can we extend the call on 5/18 and include the decision group?

**COMPLETED:**

Task / Area	Description	Responsible	Completion Date

**Suggested Timeline Overview:**

	April	May	June	July	August	September	October	November	December	January	February	March
<b>Major Milestones</b>												
<b>Information Architecture &amp; Design</b>												
Revisions to Finalize IA	■	■										
Design Concepts, Concept Selection, Concept Revisions	■	■										
Remaining Designs & Revisions to Finalize Design		■	■									
<b>Development</b>												
Preparation, Planning, Specs			■	■								
Frontend Development				■	■	■	■					
Internal Quality Assurance Testing						■	■					
Client Testing & Fixes							■	■				
Handoff to Modern Campus for Implementation								■				
Post Handoff Support									■	■	■	
Implementation by Modern Campus <small>*Implementation costs and timeline are outside of VisionPopint's scope and control</small>								■	■	■	■	■