

Progress Report



Yosemite Community College District - June 1, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - December 2022

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

NOTE: VisionPoint will be closed on Wednesday, 6/8 for our Summer Agency Summit.

PROJECT STATUS:

Phase	Task / Area	Responsible	Due Date
Visual Design	Yosemite CCD to provide any final design feedback during 6/1 progress call.	Yosemite CCD	6/1
	Apply approved Design Direction to Additional Pages	VisionPoint	6/15
	Revisions and approval of all design <i>*collaboration will be needed for approval</i>	Both	TBD

ADDITIONAL ITEMS TO DISCUSS:

	We made a few adjustments to the timeline to allow more collaboration to finalize design direction but may need to push out further depending on the extent of inner page feedback.
	Note: VisionPoint is closed 6/8 for a company-wide summit.

COMPLETED:

Task / Area	Description	Responsible	Completion Date

Suggested Timeline Overview:

Major Milestones	April	May	June	July	August	September	October	November	December	January	February	March
Information Architecture & Design												
Revisions to Finalize IA	■	■										
Design Concepts, Concept Selection, Concept Revisions	■	■										
Remaining Designs & Revisions to Finalize Design		■	■									
Development												
Preparation, Planning, Specs			■	■								
Frontend Development				■	■	■	■					
Internal Quality Assurance Testing						■	■					
Client Testing & Fixes							■	■				
Handoff to Modern Campus for Implementation								■				
Post Handoff Support									■	■	■	
Implementation by Modern Campus <small>*Implementation costs and timeline are outside of VisionPopint's scope and control</small>									■	■	■	■