

# Progress Report



Yosemite Community College District - June 15, 2022

**PROJECT NAME:** Yosemite Community College District Website Redesign

**PROJECT DURATION:** November 2021 - December 2022

**PROJECT OVERVIEW:** VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

**PROJECT STATUS:**

Phase	Task / Area	Responsible	Due Date
Visual Design	Apply approved Design Direction to Additional Pages	VisionPoint	6/15
	Provide comprehensive feedback for new components on new pages	Yosemite CCD	6/22
	Make revisions based on feedback and apply design to Columbia and District sites and mobiles	VisionPoint	6/29
	Revisions and approval of all design <i>*collaboration will be needed for approval</i>	Both	TBD

**ADDITIONAL ITEMS TO DISCUSS:**

<b>Timeline</b>	We made a few adjustments to the timeline to allow more collaboration to finalize design direction but may need to push out further depending on the extent of inner page feedback.
<b>Misc.</b>	VisionPoint is closed for the day June 20

**COMPLETED:**

Task / Area	Description	Responsible	Completion Date
Design	Completed home and inner design	Both	6/15

**Suggested Timeline Overview:**

	April	May	June	July	August	September	October	November	December	January	February	March
<b>Major Milestones</b>												
<b>Information Architecture &amp; Design</b>												
Revisions to Finalize IA	■	■										
Design Concepts, Concept Selection, Concept Revisions	■	■										
Remaining Designs & Revisions to Finalize Design		■	■									
<b>Development</b>												
Preparation, Planning, Specs			■	■								
Frontend Development				■	■	■	■					
Internal Quality Assurance Testing						■	■					
Client Testing & Fixes							■	■				
Handoff to Modern Campus for Implementation								■				
Post Handoff Support									■	■	■	
Implementation by Modern Campus <small>*Implementation costs and timeline are outside of VisionPopint's scope and control</small>									■	■	■	■