

Progress Report

Yosemite Community College District - June 29, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - December 2022

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

PROJECT STATUS:

Phase	Task / Area	Responsible	Due Date
Visual Design	Provide any lingering feedback on new pages and components	YCCD	6/29
	Make revisions based on feedback and apply design to Columbia and District sites	VisionPoint	7/1
	Final feedback and approval of all design <i>*collaboration may be needed for approval</i>	Both	7/8
	Pausing the following designs at this time: <ul style="list-style-type: none"> • Program listing page • Program pages 		
Development Planning	Program Content Integrations: Yosemite CCD team to make decisions on integrations and to provide samples. <i>*In the event integration details can't be determined in an agreed-upon timeframe, VisionPoint and Yosemite CCD may mutually agree to proceed with manual content entry approach and the YCCD team can add integrations at a later date once available.</i>	Both	TBD
	Development Planning Documentation: Once an approach is determined regarding integrations, and we have design approval via signature, VisionPoint will create a document outlining our technical development plan. <i>*This may require conversations between VisionPoint's development team and technical resources at Yosemite CCD. **Typically this is internal VisionPoint documentation.</i>	VisionPoint	TBD

ADDITIONAL ITEMS TO DISCUSS:

Timeline	We made a few adjustments to the timeline to allow more collaboration to finalize design direction but may need to push out further depending on the extent of inner page feedback.
Misc.	VisionPoint is closed for the day on Monday, July 5

COMPLETED:

Task / Area	Description	Responsible	Completion Date
Design	Completed home and inner design	Both	6/15
Integrations	Held call about possible program integrations	Both	6/23
Discussion	Discussions began with the Modern Campus team to prep for their scope for implementation	Both	6/28

Suggested Timeline Overview:

Major Milestones	June	July	August	September	October	November	December	January	February	March
Design										
Remaining Designs & Revisions to Finalize Design										
Development										
Preparation, Planning, Specs										
Frontend Development										
Internal Quality Assurance Testing										
Client Testing & Fixes										
Handoff to Modern Campus for Implementation										
Post Handoff Support										
Implementation by Modern Campus <small>*Implementation costs and timeline are outside of VisionPopint's scope and control</small>										