

Progress Report



Yosemite Community College District - July 27, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - December 2022

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

PROJECT STATUS BY PHASE:

DEVELOPMENT PLANNING			
Task	Status	Responsible	Due Date
Program Content Integrations	<p>YCCD team to provide samples and documentation of program page integrations.</p> <p><i>*In the event integration details can't be determined in an agreed-upon timeframe, VisionPoint and Yosemite CCD may mutually agree to proceed with manual content entry approach and the YCCD team can add integrations at a later date once available.</i></p> <p><i>*Will need confirmation that integration plans match for MJC and Columbia College</i></p>	YCCD	As soon as possible
Confirm Colors	<p>Columbia College to approve use of darker red in addition to branded red</p> <p>VisionPoint will then complete the Columbia College mobiles</p>	YCCD	As soon as possible
Development Planning Documentation	<p>Once an approach is determined regarding integrations, and we have design approval via signature, VisionPoint will create a document outlining our technical development plan.</p> <p><i>*This may require conversations between VisionPoint's development team and technical resources at Yosemite CCD.</i></p> <p><i>**Typically this is internal VisionPoint documentation.</i></p>	VisionPoint	TBD

ADDITIONAL ITEMS TO DISCUSS:

Misc.	VisionPoint will be closed for a company-wide summit August 3. During that time we will have limited access to our phones and emails.
--------------	---

Design Updates

VisionPoint has made a few design adjustments following latest feedback. We can point those out as well as ask a few additional questions.

RECENTLY COMPLETED TASKS:

Task	Status	Responsible	Completion Date
Integrations	Held call about possible program integrations	Both	6/23
Discussion	Discussions began with the Modern Campus team to prep for their scope for implementation	Both	6/28
Visual Design	Provide any lingering feedback on new pages and components	YCCD	6/29
	Make revisions based on feedback and apply design to Columbia and District sites	VisionPoint	7/1
	Final feedback and approval of all design <i>*collaboration may be needed for approval</i> Pausing the following designs at this time: <ul style="list-style-type: none">● Program listing page● Program pages	Both	7/8