

Progress Report



Yosemite Community College District - August 10, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - December 2022

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

PROJECT STATUS BY PHASE:

DEVELOPMENT PLANNING			
Task	Status	Responsible	Due Date
Design Links (For Reference)	<ul style="list-style-type: none"> Columbia College Modesto Junior College District Site 	Both	N/A
Program Content Integrations	<p>YCCD team to provide samples and documentation of program page integrations.</p> <p><i>*In the event integration details can't be determined in an agreed-upon timeframe, VisionPoint and Yosemite CCD may mutually agree to proceed with manual content entry approach and the YCCD team can add integrations at a later date once available.</i></p> <p><i>*Will need confirmation that integration plans match for MJC and Columbia College</i></p>	YCCD	As soon as possible
Development Planning Documentation	<p>Once an approach is determined regarding integrations, and we have design approval via signature, VisionPoint will create a document outlining our technical development plan.</p> <p><i>*This may require conversations between VisionPoint's development team and technical resources at Yosemite CCD.</i></p> <p><i>**Typically this is internal VisionPoint documentation.</i></p>	VisionPoint	TBD

ADDITIONAL ITEMS TO DISCUSS:

Misc.	Program Listing functionality and decisions
-------	---

RECENTLY COMPLETED TASKS:

Task	Status	Responsible	Completion Date
Integrations	Held call about possible program integrations	Both	6/23
Discussion	Discussions began with the Modern Campus team to prep for their scope for implementation	Both	6/28
Visual Design	Provide any lingering feedback on new pages and components	YCCD	6/29
	Make revisions based on feedback and apply design to Columbia and District sites	VisionPoint	7/1
	Final feedback and approval of all design <i>*collaboration may be needed for approval</i> Pausing the following designs at this time: <ul style="list-style-type: none"> ● Program listing page ● Program pages 	Both	7/8
Confirm Colors	Columbia College to approve use of darker red in addition to branded red VisionPoint will then complete the Columbia College mobiles	YCCD	8/2

Suggested Timeline Overview:

	June	July	August	September	October	November	December	January	February	March
Major Milestones										
Design										
Remaining Designs & Revisions to Finalize Design	■	■								
Development										
Preparation, Planning, Specs		■								
Frontend Development		■	■	■	■					
Internal Quality Assurance Testing				■	■	■				
Client Testing & Fixes						■				
Handoff to Modern Campus for Implementation						■	■			
Post Handoff Support							■	■	■	
Implementation by Modern Campus						■	■	■	■	■
*Implementation costs and timeline are outside of VisionPopint's scope and control						■	■	■	■	■