

# Progress Report



Yosemite Community College District - August 24, 2022

**PROJECT NAME:** Yosemite Community College District Website Redesign

**PROJECT DURATION:** November 2021 - December 2022

**PROJECT OVERVIEW:** VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

**PROJECT STATUS BY PHASE:**

DEVELOPMENT PLANNING				
Task	Status	Responsible	Due Date	
Design Links (For Reference)	<ul style="list-style-type: none"> <li>• <a href="#">Columbia College</a></li> <li>• <a href="#">Modesto Junior College</a></li> <li>• <a href="#">District Site</a></li> </ul>	Both	N/A	
Page Approval	Confirm the following page designs are officially approved for development: <ul style="list-style-type: none"> <li>• Home</li> <li>• Standard Inner</li> <li>• News Listing</li> <li>• News Post</li> <li>• Directory</li> <li>• Academics</li> <li>• Student Portal?</li> </ul>	YCCD	8/25	
Decisions - Program Listing	Review Program Listing slide deck (provided 08/08/22) and confirm all decisions listed in deck are approved and finalized <ul style="list-style-type: none"> <li>• Confirm single column listing design and content is approved</li> </ul> <p><i>*VisionPoint will then update the design to match the decisions above and the design for this page will be considered approved</i></p>	YCCD	8/25	
Decisions - Program Page	YCCD team to make a decision about career section of program page.  If a decision has not been made at this time then VisionPoint recommends we move forward with a blank space similar to the Program Highlights section. Should you go with the Modern Campus tool then Modern Campus can plug that in during	YCCD	8/25	

	<p>implementation.</p> <p>If you determine linking out to Career Seeker or doing an embed or feed makes sense then those could be handled by your team as you prepare for launch.</p> <p>Previous section notes:  <i>*In the event integration details can't be determined in an agreed-upon timeframe, VisionPoint and Yosemite CCD may mutually agree to proceed with manual content entry approach and the YCCD team can add integrations at a later date once available.</i></p>		
Development Planning Documentation	<p>Once an approach is determined regarding integrations, and we have design approval via signature, VisionPoint will create a document outlining our technical development plan.</p> <p><i>*This may require conversations between VisionPoint's development team and technical resources at Yosemite CCD.</i></p> <p><i>**Typically this is internal VisionPoint documentation.</i></p>	VisionPoint	TBD

**ADDITIONAL ITEMS TO DISCUSS:**

<b>Misc.</b>	VisionPoint's next webinar "Preparing for Google Analytics 4 (G4)" is on Thursday, August 25th at 1:00 PM EDT! If you are interested in attending, you can register for free using <a href="#">this link</a> .
--------------	--

**RECENTLY COMPLETED TASKS:**

Task	Status	Responsible	Completion Date
Integrations	Held call about possible program integrations	Both	6/23
Discussion	Discussions began with the Modern Campus team to prep for their scope for implementation	Both	6/28
<a href="#">Visual Design</a>	Provide any lingering feedback on new pages and components	YCCD	6/29
	Make revisions based on feedback and apply design to Columbia and District sites	VisionPoint	7/1
	Final feedback and approval of all design <i>*collaboration may be needed for approval</i> Pausing the following designs at this time:	Both	7/8

	<ul style="list-style-type: none"> <li>• Program listing page</li> <li>• Program pages</li> </ul>		
Confirm Colors	<p>Columbia College to approve use of darker red in addition to branded red</p> <p>VisionPoint will then complete the Columbia College mobiles</p>	YCCD	8/2

**Suggested Timeline Overview:**

**\*\* Note, we have pushed back the timeline from starting development in July to now starting in September pending approval of above decisions. A new timeline can be provided once design is fully approved.**

Major Milestones	June	July	August	September	October	November	December	January	February	March
<b>Design</b>										
Remaining Designs & Revisions to Finalize Design										
<b>Development</b>										
Preparation, Planning, Specs										
Frontend Development										
Internal Quality Assurance Testing										
Client Testing & Fixes										
Handoff to Modern Campus for Implementation										
Post Handoff Support										
Implementation by Modern Campus										
*Implementation costs and timeline are outside of VisionPopint's scope and control										