

# Progress Report



Yosemite Community College District - October 19, 2022

**PROJECT NAME:** Yosemite Community College District Website Redesign

**PROJECT DURATION:** November 2021 - December 2022

**PROJECT OVERVIEW:** VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

**PROJECT STATUS BY PHASE:**

DEVELOPMENT PLANNING				
Task	Status	Responsible	Due Date	
Design Links (For Reference)	<ul style="list-style-type: none"> <li><a href="#">Columbia College</a></li> <li><a href="#">Modesto Junior College</a></li> <li><a href="#">District Site</a></li> </ul>	Both	N/A	
Page Approval	Client team to review final design adjustments (sent 9/7) and provide official design approval to close this phase. <ul style="list-style-type: none"> <li>Home</li> <li>Standard Inner</li> <li>News Listing</li> <li>News Post</li> <li>Directory</li> <li>Academics</li> <li>Student Portal</li> <li>School</li> </ul>	YCCD	<del>9/14</del> <del>PAUSED</del> - New deadline request <b>10/20</b>	
Development Planning	Once design is approved we will move into official frontend development planning and timeline updates for development and quality assurance (QA)	VisionPoint	PAUSED until approval above	

**ADDITIONAL ITEMS TO DISCUSS:**

<b>Misc.</b>	VisionPoint’s next webinar “What Works Now: Aligning Your Marketing for Today’s Enrollment Marketing Landscape” is on Thursday, October 27th at 1:00 PM EST. If you are interested in attending, you can register for free using <a href="#">this link</a> .
--------------	--

**RECENTLY COMPLETED TASKS:**

Task	Status	Responsible	Completion Date
Integrations	Confirmed direction for integrations and documented on design	Both	8/24
Visual Design	Finalized functional expectations of program filter	Both	8/24
	Make revisions based on final design feedback	VisionPoint	9/7

**Suggested Timeline Overview:**

**\*\* Note, we will need to push back the frontend development phase and following phases. Development was planned for July 2022 but will be delayed until design approval is provided. A new timeline can be provided once design is fully approved and project resources can be rescheduled.**

Outdated Timeline:

Major Milestones	June	July	August	September	October	November	December	January	February	March
<b>Design</b>										
Remaining Designs & Revisions to Finalize Design										
<b>Development</b>										
Preparation, Planning, Specs										
Frontend Development										
Internal Quality Assurance Testing										
Client Testing & Fixes										
Handoff to Modern Campus for Implementation										
Post Handoff Support										
Implementation by Modern Campus										
<small>*Implementation costs and timeline are outside of VisionPopint's scope and control</small>										