

Progress Report



Yosemite Community College District - November 28, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - February 2023

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

PROJECT STATUS BY PHASE:

| DEVELOPMENT PLANNING | | | |
|---------------------------------|---|-------------|-------------|
| Task | Status | Responsible | Due Date |
| Design Links (For Reference) | <ul style="list-style-type: none">Columbia CollegeModesto Junior CollegeDistrict Site | Both | N/A |
| Frontend Development | Frontend development | VisionPoint | In Progress |

ADDITIONAL ITEMS TO DISCUSS:

| | |
|---------------------------|--|
| VisionPoint Summit | VisionPoint is closed for our semi-annual company summit 12/7 - 12/8. Many team members have travel or additional training 12/6 and 12/9 and will be largely unavailable during this time. |
|---------------------------|--|

RECENTLY COMPLETED TASKS:

| Task | Status | Responsible | Completion Date |
|-----------------|--|-------------|-----------------|
| Design Approval | Client team reviewed final design adjustments and provided official design approval to close this phase. | YCCD | 10/20 |

TIMELINE:

| | November 2022 | December 2022 | January 2023 | February 2023 | March 2023 | April 2023 | May 2023 | June 2023 |
|---|---|---------------|--------------|---------------|------------|------------|----------|-----------|
| Front-End Development | | | | | | | | |
| VisionPoint QA Testing & Fixes | | | | | | | | |
| YCCD QA & Final Fixes | | | | | | | | |
| Handoff to Modern Campus | | | | | | | | |
| Not included in VisionPoint SOW: | Items below this point are outside VisionPoint's scope and project management and should be used as a guideline rather than a set timeline. | | | | | | | |
| Content Editing, Content Creation, Migration Prep | | | | | | | | |
| Modern Campus Back-End Implementation | | | | | | | | |
| Migration | | | | | | | | |
| Final Preparation & Launch | | | | | | | | |