

Progress Report



Yosemite Community College District - February 23, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - December 2022

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

PROJECT STATUS:

Phase	Task / Area	Responsible	Due Date
Discovery & Strategy	Approval of Strategy Presentation (completion of Discovery & Strategy Phase)	Yosemite	3/2
Information Architecture	First Draft of Sitemaps	VisionPoint	2/25
	First Wireframes	VisionPoint	2/25
	Internal Revisions for First Draft of Sitemaps & Wireframes	VisionPoint	3/2
	UX Workshop is done over Zoom with the Decision and Admin team attending. It takes about two hours and it is important for individuals to attend the whole time. Possible dates: <ul style="list-style-type: none"> 3/7 any two hour stretch between 8:00 and stopping by 1:00 3/8 from: 9:00-11:00 or 12:00-2:00 3/9 any two hour stretch between 10:00 and stopping by 2:00 3/10 from 8:00-10:00, 9:00-11:00 3/11 from 11:00-1:00 or: 12:00-2:00 	Both	Tentative between 3/7-3/11 More dates can be provided
	Edits Sitemaps and Wireframes <i>*following dates based on scheduling of UX workshop</i>	VisionPoint	TBD
	First Draft Additional Wireframes	VisionPoint	TBD
	First Round Design Concepts		TBD
Visual Design	Final Design Direction	VisionPoint	TBD

	Final Design Direction - Additional Pages		TBD
	Website Visual Style Guidelines		TBD
Content Strategy	ROT Content Analysis	VisionPoint	TBD
	Content Strategy - Priority Pages		TBD
Development	Development Documentation & Environment Setup	Visionpoint	TBD
	Front-end development (flows through several dates)		TBD
	Accessibility (flows through several dates)		TBD
	Quality Assurance Testing		TBD
	Support After Handoff		TBD

ADDITIONAL ITEMS TO DISCUSS:

Upcoming	N/A
-----------------	-----

COMPLETED:

Task / Area	Description	Responsible	Completion Date
Listening Tours	Listening Tours complete	Both	2/4
Research Materials	Research materials provided	Yosemite	2/4
Strategy & Goals Presentations	Both presentations completed	Both	2/9 - 2/15