

Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of August 5, 2013

MJC NURSING COHORT - REDBUD

Work this week: All trades are scheduled to work on punch list items. AV system will continue being installed.

Access:Limited access through drive isle north of building.Noise:Moderate noise could occur occasionally.Parking:Parking impact due to contractor's parking along drive isle.Dust:Low Impact.Odors:Low Impact.Utilities:No impact to utilities is anticipated.



Secondary Data Center

Work this week: This week's work includes continue installation of mechanical, electrical and plumbing systems and framing interior walls. Outside the building, the elevator pit walls will be formed up and poured, MEP trades will continue installing underground utilities and the roofer will continue upgrading the roof.

Access:	Caution is advised at tennis courts and student trail south of building.
Noise:	Moderate noise could occur occasionally due to site related activities.
Parking:	Moderate impact to parking at tennis courts due to contractor's staging of construction materials.
Dust:	Moderate impact due to site related construction activities.
Odors:	Low Impact
Utilities:	No impact to utilities is anticipated.



Roadways Phase I

Work this week: This week the GC will be paving Symons Field Road and Ag Pavilion parking lot. Railing will be installed along particular areas at walkway between Manzanita and Tamarack buildings.

Access:	limited access to Oak Pavilion parking lot and no access to Symons Field Rd.
Noise:	Moderate noise.
Parking:	No Parking at Oak Pavilion parking lot.
Dust:	Moderate impact due to site related construction activities.
Odors:	Low Impact.
Utilities:	No impact to utilities is anticipated.



Sequoia Building Modernization

Work this week: This week's work will include demolition of components of existing mechanical, electrical and plumbing systems along with architectural elements such as interior wall veneers, window treatments and flooring and ceiling materials.

Access:	No impact anticipated.
Noise:	Moderate noise could occur occasionally due to demolition activities.
Parking:	No parking along section of north drive isle adjacent to the construction site.
Dust:	Moderate noise could occur occasionally due to demolition activities.
Odors:	Low Impact
Utilities:	No impact to utilities is anticipated.



