



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of March 21, 2016*

DISTRICT OFFICE BUILDING

Work this week: Contractor will be working on mechanical, electrical, and plumbing (MEP) rough-in, wall framing, roofing, and exterior lath.

Access: None

Noise: Moderate due to construction equipment.

Parking: None

Utilities: None


Odors: None

Dust: Minor impact



X-X-X

Construction fencing. Restricted access.





WESTERLY ROADS AREAS 3 & 4

Work this week: McFadden Construction is set to commence road work in late March. They will begin with demolition of roads & parking on the backside of campus beginning at Parking Lot 207.

Access: Traffic will be redirected to G-Street North of Lot 207.
Noise: Extreme noise due to heavy construction equipment.
Parking: Lot 207 may be closed soon after the project has started.
Utilities: None anticipated.
Odors: None anticipated.
Dust: Moderate impact due to construction related activities.

MJC West Campus Westerly Roads Areas 3 & 4 Project

