



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE




UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of May 9, 2016

DISTRICT OFFICE BUILDING

Work this week: Contractor will be working on mechanical and electrical rough-in, roofing, building stucco, and installing sheetrock.

Access: None
Noise: Moderate due to construction equipment.
Parking: None
Utilities: None
Odors: None
Dust: Minor impact





Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE Page 2 of 2

WESTERLY ROADS AREAS 3 & 4

Work this week: Underground utility work will continue to occur for this week. Forming for the concrete curbs at Parking Lot 207 will be ongoing. Site grading will take place towards the end of the week.

Access: Traffic will be redirected to G-Street North of Lot 207.


Noise: Extreme noise due to heavy construction equipment.

Parking: Lot 207 will be closed.

Utilities: None anticipated.

Odors: None anticipated.

Dust: Moderate impact due to construction related activities.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 Email mkennedy@kitchell.com