



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE




UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of October 10, 2016*

DISTRICT OFFICE BUILDING

Work this week: Contractor will continue to work on punch list items this week.

Access: None.
Noise: Moderate due to construction equipment.
Parking: None.
Utilities: None.
Odors: None.
Dust: Minor impact.



OVERALL FURNITURE PLAN

Access: Please see map below for campus navigation.
Noise: Low noise due to construction.
Parking: All parking lots are open with the exception of Lot 209 & 211.
Utilities: None anticipated.
Odors: None anticipated.
Dust: Moderate impact due to construction related activities.






WEST CAMPUS ROADS PHASE IIA (AREA 5)

Work this week: Contractor will work on irrigation, concrete flatwork, and final grading.

- Access:** The new 2nd street is now open.
Noise: Extreme noise due to heavy construction equipment.
Parking: All parking lots are open with the exception of Lot 209 & 211.
Utilities: None anticipated.
Odors: None anticipated.
Dust: Moderate impact due to construction related activities.

MJC West Campus Temporary Parking Closures
August 29th (1st day of school 2016)



If there are any questions or concerns please contact Kitchell CEM, located at
2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 E-mail: avalencia@kitchell.com