



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE




UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of May 25, 2015*

DISTRICT OFFICE BUILDING

Work this week: Start footing excavation. Finish storm basin.

Access:	No access to South ramp at building 1300.
Noise:	Minor equipment noise.
Parking:	Some parking loss for duration of project.
Utilities:	None.
Odors:	None
Dust:	Minor impact.



X-X-X

Construction fencing, Restricted access



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE Page 2 of 5


EAST CAMPUS ROADS – NORTH DRIVE

Work this week: pouring concrete for sidewalk.

Access: No access to North drive.
Noise: Moderate: Equipment.
Parking: No parking along North drive.
Utilities: None.
Odors: None .
Dust: None.



MJC East Campus



LEGEND

- | | | | |
|---------------------------------------|---|-------------------------------|----------------------|
| 1 Administration
(Morris Memorial) | 7 Facilities Operations | 15 Physical Education- Men | 23 Greenhouse |
| 2 Performing and
Media Arts Center | 8 Electronics/ Computer Science | 16 Physical Education Offices | 24 Propagation House |
| 3 Art | 9 Journalism | 17 Swimming Pool | 25 Ag Storage |
| 4 Art Gallery | 10 Classroom Annex | 18 Physical Education- Women | 26 Athletic Field #2 |
| 5 Music | 11 Founders' Hall | 19 Gymnasium | 27 Athletic Field #1 |
| 6 Great Valley Museum | 12 Forum | 20 Science | 28 Tennis Courts |
| | 13 Student Center | 21 Student Services | 29 Stadium |
| | 14 Learning Resource Center/
Library | 22 Agriculture | 30 Pirates' Village |

Parking Symbols

- ☒ Security Call Box
- ☒ Parking 101-113
- ☒ Parking Dispenser
- ☒ Disabled Parking
- ☒ Motorcycle Parking
- ☒ Reserved Parking
- ☒ Visitor Parking
- ☒ Bicycle Parking
- ☒ Prime Shine -
Pirate Express Shuttle



GVM EDUCATION DEMONSTRATION CENTER

Work this week: Installation of metal roof in progress. Interior work includes finish electrical, plumbing and HVAC.

Access: Caution at 3rd and E Street.
 Partial closure at 4th Street.
 See map below


Noise: Moderate: Heavy equipment deliveries

Parking: None

Utilities: None

Odors: None

Dust: None



	Construction fencing, Restricted access
	4 th Street closed for the duration of the project



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE

Page 4 of 5


MICL/SHIPPING & RECEIVING REMEDiation

Work this week: Interior abatement completed.
Exterior abatement in progress.

Access:	Caution at 3 rd and E Street.
Noise:	Low: Demolition
Parking:	No parking allowed around both buildings.
Utilities:	None
Odors:	None
Dust:	None



MJC West Campus






BLUE GUM AVE & PRICHARD AVE SIGNALIZATION

Work this week: Continued demolition of ramps at intersection. Start pour back of concrete ramps.

Access:	Caution at Blue Gum Ave. and 4 th Street Intersection. Partial closure at 4 th street campus entrance. Const. workers will be directing traffic.
Noise:	Low: Demolition
Parking:	Parking closed along frontage road, east of 4 th street entrance. See map.
Utilities:	None
Odors:	None



	Construction fencing, Restricted access
	Street closed for the duration of the project

If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 Email mkenney@kitchell.com

