



Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of November 3, 2014

Manzanita Building Modernization

Work this week: Framing has officially come to a close. We will begin to hang sheetrock on Monday and that will run through the month. The mechanical room will continue to see action through the week & there will also be some electrical work occurring as well.

Access:	Caution is advised when entering the site due to tripping hazards.
Noise:	Moderate to extreme noise could occur occasionally due to site related activities.
Parking:	Low impact.
Dust:	Moderate impact due to site related construction activities.
Odors:	Low Impact
Utilities:	None anticipated.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 11600 Columbia College Drive Dr., Sonoma CA 95370 Tel: 209-575-7927 Email rmartin@kitchell.com

