



Measure E Bond Program COLUMBIA COLLEGE CAMPUS *CONSTRUCTION UPDATE*



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of July 18, 2016*

Repairs to Columbia College Drive

Work this week: Paving was completed last week on schedule. Installation of speed humps, followed by striping is pending during the next 3 weeks.

Access: Minor delays may occur - Caution should be taken when accessing the college entry road.
Noise: Moderate to extreme noise could occur occasionally during working hours.
Parking: Low impact. All parking lots are open.
Dust: Low impact.
Odors: Low impact.
Utilities: None anticipated.





Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE Page 2 of 2

Scheduled Maintenance (Fund 41) – Oak Pavilion Chiller Replacement

Work this week: Demolition has begun on the HVAC Equipment inside the Oak Pavilion.

Access: Minor impact due construction vehicles at the south entry.
Noise: Moderate to extreme noise could occur occasionally during working hours.
Parking: Low impact. All parking lots are open.
Dust: Low impact.
Odors: Minor impact.
Utilities: Minor impact. Power to the utility closets has been temporarily.



If there are any questions or concerns please contact Kitchell CEM, Measure E Bond Construction Manager, located at 11600 Columbia College Drive, Sonora, CA 95370 Tel: (209)588-5030 E-mail: rmartin@kitchell.com.

