



## Measure E Bond Program COLUMBIA COLLEGE CAMPUS *CONSTRUCTION UPDATE*




### UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

*Week of August 8, 2016*

#### **Scheduled Maintenance (Fund 41) – Oak Pavilion Roof Repairs**

**Work this week:** Resealing the roof structure on the Oak Pavilion.

<b>Access:</b>	Minor impact due construction vehicles at the south entry.
<b>Noise:</b>	Moderate noise could occur occasionally during working hours.
<b>Parking:</b>	No impact. All parking lots are open.
<b>Dust:</b>	No impact.
<b>Odors:</b>	No impact.
<b>Utilities:</b>	No impact.





## **Scheduled Maintenance (Fund 41) – Oak Pavilion Chiller Replacement**

**Work this week:** Demolition has begun on the HVAC Equipment inside the Oak Pavilion.

**Access:** Minor impact due construction vehicles at the south entry.  
**Noise:** Moderate to extreme noise could occur occasionally during working hours.  
**Parking:** Low impact. All parking lots are open.  
**Dust:** Low impact.  
**Odors:** Minor impact.  
**Utilities:** Minor impact. Air Conditioning to the building has been temporarily disabled.







## **Scheduled Maintenance (Fund 41) – Buckeye & Fir Electrical Distribution**

**Work this week:** The photo is of the basement of the Buckeye building. The basement of the Fir Building will similarly follow this week.

**Access:** Minor impact due construction vehicles along the Juniper Road  
**Noise:** Moderate to extreme noise could occur occasionally during working hours.  
**Parking:** Low impact. All parking lots are open.  
**Dust:** Low impact.  
**Odors:** Minor impact.  
**Utilities:** Minor impact. Power to both of these buildings is being interrupted when classes are not in session.



If there are any questions or concerns please contact Kitchell CEM, Measure E Bond Construction Manager, located at 11600 Columbia College Drive, Sonoma, CA 95370 Tel: (209)588-5030 E-mail: [rmartin@kitchell.com](mailto:rmartin@kitchell.com).

