



Measure E Bond Program COLUMBIA COLLEGE CAMPUS *CONSTRUCTION UPDATE*




UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of February 20, 2017

Lower Manzanita Renovation (Alterations to Lower Manzanita & Pinyon Project)

Work this week: Installation of Mechanical, Electrical and Plumbing continue at Lower Manzanita – Noises will consist of cutting saws and drilling into the upper concrete deck.

Access:	Moderate Impact due to construction workers
Noise:	High Impact - from 7:00 AM to 3:00PM daily.
Parking:	Low Impact - All parking lots are open.
Dust:	Low Impact – None anticipated
Odors:	Low Impact – None anticipated
Utilities:	Low impact – No interruptions of existing utilities is anticipated.






Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE Page 2 of 2

Pinyon Building Renovation (Alterations to Lower Manzanita & Pinyon Project)

Work this week: Pinyon work will consist of interior finishes and lighting and low voltage.

Access:	Moderate Impact due to construction trucks at the site
Noise:	Low Impact - from 7:00 AM to 3:00PM daily.
Parking:	Low Impact - All parking lots are open.
Dust:	Low Impact - None anticipated
Odors:	Low Impact - None anticipated
Utilities:	Low impact - No interruptions of existing utilities is anticipated.



If there are any questions or concerns please contact Kitchell CEM, Measure E Bond Construction Manager, located at 11600 Columbia College Drive, Sonora, CA 95370 Tel: (209)588-5030 E-mail: rmartin@kitchell.com.

