



**Measure E Bond Program
Columbia College Projects
CONSTRUCTION UPDATE
APRIL 30, 2009**

PUBLIC SAFETY CENTER

1. **Work performed during week of 4/27/09:**
 - a. Completed punch list items.
2. **Work anticipated for week of 5/04/09:**
 - a. Project is complete.



At the Ribbon Cutting Ceremony

MADRONE WELDING LAB

1. **Work performed during week of 4/27/09:**
 - a. Started installing light fixtures.
 - b. Continued pulling electrical wire.
 - c. Continued roughing-in exposed conduit.
 - d. Assembled electrical panels.
 - e. Connected electrical switchgear.
2. **Work anticipated for week of 5/04/09:**
 - a. Continue installing light fixtures.
 - b. Finish painting exposed conduit and ductwork.
 - c. Finish installing gas piping in Welding Lab.
 - d. Finish roughing-in exposed conduit.



Connecting Roof Fans

SITE POWER INFRASTRUCTURE PROJECT

1. Work performed during week of 4/27/09:

- a. Completed Clean up.
- b. Completed Landscaping.
- c. Completed paving.

2. Work anticipated for week of 5/04/09:

- a. Project is complete.



Enclosed Transformer at Madrone

CHILD DEVELOPMENT TRAINING & FAMILY CARE SERVICES

1. Work performed during week of 4/27/09:

- a. Continued excavating and installing site electrical conduit.
- b. Continued excavating trenches for fire water system.
- c. Completed domestic water system.

2. Work anticipated for week of 5/04/09:

- a. Continue excavating and installing storm drain, sewer, water and gas piping.
- b. Start excavating footings at buildings B & C.
- c. Finish building pads at buildings A & E.
- d. Tie-in domestic water system.



Installing 8" Water Valve

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	Limited vehicle access between Alder , Madrone, and Learning Reasource Center.
Noise:	Heavy equipment operation.
Parking:	No student parking at Child Development Center.
Water off:	None this week.
Odors:	None this week.
Dust:	Dust from excavating.
Power outages:	None this week.

If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email agourtzelis@kitchell.com

