



Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of April 27, 2015*

Manzanita Building Modernization

Work this week: To end the month of April we will be finishing up miscellaneous electrical work as needed. We have begun to install carpet & that will run through the week. We will wrap up data & CCTV cable installation the first couple of days & some extra casework installation will follow the remaining three days. The artwork hanging system will be installed at the end of the week. We will also have paint crews on site painting the exterior of the building.



- Access:** Caution is advised when entering the site due to tripping hazards.
Noise: Moderate to extreme noise could occur occasionally due to site related activities.
Parking: Low impact.
Dust: Moderate impact due to site related construction activities.
Odors: Low Impact
Utilities: None anticipated.



Roadways Madrone Road

Work this week: Striping work on the road is now complete. All contractual work is completed & this project will now enter the closeout phase.

Access: Construction activity has come to a close & the road is open to pedestrian & vehicular traffic.
Noise: No impact as construction activities are complete.
Parking: No impact.
Dust: No impact.
Odors: No impact.
Utilities: None anticipated.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 11600 Columbia College Drive Dr., Sonora CA 95370 Tel: 209-575-7927 Email rmartin@kitchell.com

