



Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of July 27, 2015

Roadways Phase III

Work this week: Work begins with striping on Monday and that will run through the week. We will also be working on installing the electrical gates now that poles have been installed.

Access:	Caution is advised when entering the site due to tripping hazards & construction related activities.
Noise:	Moderate to extreme noise could occur occasionally due to site related activities.
Parking:	Moderate impact as staff parking has been relocated to the Oak Pavilion Lot.
Dust:	Moderate impact due to site related construction activities.
Odors:	Low Impact.
Utilities:	None anticipated.



Pole for electrical gate at the fire house



Speed bump on Columbia College Drive

If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 11600 Columbia College Drive Dr., Sonora CA 95370 Tel: 209-575-7927 Email rmartin@kitchell.com

