



Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of September 21, 2015

Roadways Phase III

Work this week: This coming week we will be pouring foundations for the gate motors. We are hopeful to begin installing the motors by the end of the week.

Access:	Caution is advised when traveling throughout campus due to tripping hazards & construction related activities.
Noise:	Low impact as work activity is minimal.
Parking:	Low impact. The staff parking lot is opened for daily use.
Dust:	Low impact due to site related construction activities.
Odors:	No Impact.
Utilities:	None anticipated.



Foundations for motors at gate by Public Safety

If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 11600 Columbia College Drive Dr., Sonoma CA 95370 Tel: 209-575-7927 Email rmartin@kitchell.com

