



Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION


Week of January 17, 2011

SCIENCE AND NATURAL RESOURCES BUILDING

Work this week: Installation of plumbing, electrical and HVAC installations nears completion on first and second floors. Single Ply Roofing has been complete and drywall finishes have begun. Standing Seam Roofing continues as does the entry wooden roof structure.

Site work: Site work is on hold due to weather impacts.

Access:	Moderate
Noise:	Moderate
Parking:	No
Utilities:	No
Odors:	No
Dust:	No



PEDESTRIAN PATHWAY UPGRADES

Work this week: Installation of 2 secondary effect pedestrian and cart pathways have been completed at Juniper and Fir and Maple areas and are fully accessible.

Access:	No Restrictions in these areas
Noise:	No
Parking:	No
Utilities:	No
Odors:	No
Dust:	No

If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

