



Measure E Bond Program MJC AGRICULTURAL MULTIPURPOSE PAVILION CONSTRUCTION UPDATE

Issue No. 2

OCTOBER 23, 2009

MJC AGRICULTURAL MULTIPURPOSE PAVILION

1. Work performed during week of 10/19/09:

A. Continue importing fill operations.



Spread and Compact Imported Fill

2. Work anticipated for week of 10/26/09:

- A. Survey building grid lines.
- B. Layout footings.
- C. Dig footings.



Delivery of Import Fill for Building Pad

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access: No.
Noise: From heavy equipment operation.
Parking: No impact.
Water off: No.
Odors: No.
Dust: Dust from grading activities.
Power outages: No.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at
2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

