



Measure E Bond Program MJC AGRICULTURAL MULTIPURPOSE PAVILION CONSTRUCTION UPDATE

Issue No. 1

OCTOBER 9, 2009

MJC AGRICULTURAL MULTIPURPOSE PAVILION

1. Work performed during week of 10/5/09:

- A. Scarify and compact building pad.
- B. Scarify and compact access road.
- C. Survey and scarify parking lot.
- D. Begin importing building pad soil.

2. Work anticipated for week of 10/12/09:

- A. Continue importing building pad soil.
- B. Survey building grid lines.
- C. Layout footings.



Import Fill at Building Pad



Scarify Parking Lot

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access: No.
Noise: From heavy equipment operation.
Parking: No impact.
Water off: No.
Odors: No.
Dust: Dust from grading activities.
Power outages: No.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

