



Measure E Bond Program MJC AGRICULTURAL MULTIPURPOSE PAVILION CONSTRUCTION UPDATE

Issue No. 5

NOVEMBER 20, 2009

MJC AGRICULTURAL MULTIPURPOSE PAVILION

1. Work performed during week of 11/16/09:

- A. Install footing rebar and CMU dowels.
- B. Fabricate and install anchor bolt templates.
- C. Pour footings.
- D. Install under slab sanitary sewer, acid waste, and fire lines.



**Spread Footing with Anchor Bolt
Template**

2. Work anticipated for week of 11/23/09:

- A. Continue to pour footings.
- B. Strip footing forms.



Pouring lean mix at spread footing.

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access: No.
Noise: No
Parking: No impact.
Water off: No.
Odors: No.
Dust: No.
Power outages: No.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

