



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of March 7, 2011*

AGRICULTURE MULTIPURPOSE PAVILION

Work this week: Exterior site work, metal stud framing. Framing walls to roof line and single ply roofing at mechanical wells, MEP rough-in, installation of roof and wall panels, high ceiling insulation and drywall.

Access:	No Impact
Noise:	Low to Moderate
Parking:	No Impact
Utilities:	No
Odors:	No
Dust:	Minimal



ALLIED HEALTH BUILDING

Work this week: Frame and sheet-rock interior metal stud walls, continue plastering exterior walls and soffits and continue interior MEP system rough-ins.

Access:	Caution advised at Southeast site entrance
Noise:	Moderate
Parking:	No impact
Utilities:	No
Odors:	No
Dust:	Minimal



MECHANICAL PLANT

Work this week: Wrap up incomplete items and fill-flush hydronic water lines.

Access:	Prohibited at B St east of Utility Plant, Caution advised around MICL bldg.
Noise:	Moderate
Parking:	Prohibited at "Trailer Row"
Utilities:	No
Odors:	No
Dust:	Minimal



02/23/2011



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE *continued (page 2 of 3)*

INFRASTRUCTURE INCREMENT I

Work this week: Pull electrical conductors and connect power switches south of Central Plant.

Access:	Caution at Student Center Dr. and 5 th St.
Noise:	Moderate
Parking:	No impact
Utilities:	No
Odors:	No
Dust:	Minimal



SCIENCE COMMUNITY CENTER

Work this week: Place concrete, second pour sequence - Planetarium walls. Prepare for steel erection activities.

Access:	No anticipated impact
Noise:	Moderate: Crane activities and concrete truck deliveries
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	Minimal



NEW STUDENT SERVICES

Work this week: Continue installing duct work, electrical, and plumbing on first and second floor. Continue framing interior walls. Continue installation of exterior wall covering.

Access:	No impact
Noise:	Moderate: equipment & deliveries
Parking:	No additional impacts
Utilities:	None
Odors:	Yes, cutting of metal materials
Dust:	None





Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE *Continued (page 3 of 3)*

FOUNDERS HALL RENOVATION

Work this week: Sheet rock, metal stud framing, mechanical work, electrical work and finish, plumbing work and finish, structural steel work, T-Bar rail installation, and painting.

Access: No
Noise: Moderate: Deliveries
Parking: No additional impacts
Utilities: None
Odors: None
Dust: Minimal



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

