



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of December 12, 2011

AGRICULTURE MULTIPURPOSE PAVILION

Work this week: Continued work on punch list and clean-up.

Access:	No anticipated impact
Noise:	Low
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact



ALLIED HEALTH BUILDING

Work this week: Working on punch list and warranty items.

Access:	No anticipated impact
Noise:	No anticipated impact
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact



INFRASTRUCTURE INCREMENT II

Work this week: Working on punch list and warranty items.

Access:	No anticipated impact
Noise:	No anticipated impact
Parking:	No parking at "Trailer Row".
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact





Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE *continued (page 2 of 2)*

SCIENCE COMMUNITY CENTER

Work this week: Continue with install of roofing, metal stud framing, and sheathing - building exterior; Continue with install of MEP Systems, 1st, 2nd and 3rd Floors.

Access:	No anticipated impact
Noise:	Moderate impact
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact



NEW STUDENT SERVICES

Work this week: Contractor is continuing to work on interior finishes. Also, continuing on installation of exterior landscape and planting irrigation work.

Access:	No anticipated impact
Noise:	Moderate: equipment deliveries
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 Email mkennedy@kitchell.com

