



Measure E Bond Program MJC AG Animal Barn Facilities CONSTRUCTION UPDATE Issue No. 02

SEPTEMBER 25, 2009

MJC AG ANIMAL BARN FACILITIES

1. Work performed during week of 9/21/09:

- A. Continued grading building pad for Beef Unit.
- B. Continued demolishing existing debris from job site.

2. Work anticipated for week of 9/28/09:

- A. Finish grading building pad for Beef Unit.
- B. Demolish unforeseen concrete foundation.
- C. Re-route existing irrigation line.



Grading Building Pad



Grading Building Pad

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	Limited access at Shoemake Avenue gate to and from campus.
Noise:	From heavy equipment operation.
Parking:	No impact.
Water off:	None.
Odors:	None.
Dust:	Dust from grading activities.
Power outages:	None.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

