



Measure E Bond Program
MJC FOUNDERS HALL SWING SPACE
CONSTRUCTION UPDATE
Issue No. 2

MAY 14, 2010

MJC FOUNDERS HALL SWING SPACE

**1. Work performed during week of
5/10/2010:**

- A. Contractor continues installing portables buildings.
- B. Contractor continues patching asphalt.

**2. Work anticipated for week of
5/17/2010:**

- A. Contractor will continue installing portables.
- B. Contractor will complete site patching.



**Installation of underground services
completed.**



Continuing Portable Installation

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access: No.
Noise: No
Parking: No impact.
Water off: No.
Odors: No.
Dust: No.
Power outages: No.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm. #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

