



Measure E Bond Program
MJC FOUNDERS HALL SWING SPACE
CONSTRUCTION UPDATE
Issue No. 4

MAY 28, 2010

MJC FOUNDERS HALL SWING SPACE

**1. Work performed during week of
5/24/2010:**

- A. Contractor continued installing portables
- B. Portables continue to be delivered

**2. Work anticipated for week of
5/31/2010**

- A. Contractor will continue installing portables
- B. Contractor will continue with utility connection to portables



Continuing with portable installation

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access: No.
Noise: No
Parking: No impact.
Water off: No.
Odors: No.
Dust: No.
Power outages: No.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm. #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

