



Measure E Bond Program
MJC FOUNDERS HALL SWING SPACE
CONSTRUCTION UPDATE
Issue No. 12

JULY 23, 2010


MJC FOUNDERS HALL SWING SPACE

**1. Work performed during week of
7/19/2010:**

- A. Contractor completed wet utility connection to restroom portables.
- B. Contractor is currently working on punch list.
- C. Movers continued moving furniture into portables.

**2. Work anticipated for week of
7/26/2010**

- A. Contractor will continue working on punch list corrections.
- B. Movers will finish moving furniture and boxes into portables.
- C. Technology will continue setting up computers and networking.



PIRATES VILLAGE MATH AND WRITING LAB

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access: No.
Noise: Yes.
Parking: No impact.
Water off: No.
Odors: No.
Dust: No.
Power outages: No.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm. #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com

