





West Campus Infrastructure

December 2009





Yosemite Community College DistrictINFRASTRUCTURE – Increment #1 BID

Project Scope

- Electrical Upgrades Undergrounding all circa 1940 electrical lines on West Campus and extending service to new West Campus Measure E projects.
- Sewer System Replace the existing sewer lift station and extending sewer system to serve all West Campus Measure E projects.
- Gas Extending gas service to new buildings
- Water Extending system to serve all Measure E West Campus projects
- Storm Drain Excavating existing storm basin to expand capacity and expanding storm drain system to serve all Measure E project
- Phone and Data Undergrounding all aerial phone & data lines on West Campus and extending service to new Measure E West Campus projects.





INFRASTRUCTURE – Increment #1 BID

Bid Date: NOVEMBER 17, 2009 General Contractor: APPLEGATE JOHNSON

Modesto, CA

Engineers Estimate: \$5,000,000 Notice of Award: NOVEMBER 24, 2009

Low Bid: \$ 2,099,000 plus MID costs Notice to Proceed: Pending Documentation








Yosemite Community College District CENTRAL PLANT







CENTRAL PLANT BID

Bid Date: NOVEMBER 19, 2009 General Contractor: DPR CONSTRUCTION

Sacramento, CA

Engineers Estimate: \$5,000,000 Notice of Award: DECEMBER 1, 2009

Low Bid: \$3,550,000 Notice to Proceed: Pending Documentation







Yosemite Community College DistrictPLAZA DESIGN



DSA submittal in January 2010





RHAA

Yosemite Community College District PLAZA DESIGN









Yosemite Community College DistrictPLAZA DESIGN













AREA 2 - Allied Health Building Landscape







AREA 3 - Allied Health Building Plaza









AREA 4 - Lawn & Shade Trees



















QUESTIONS & ANSWERS



