



**UPDATES & ACTIVITIES THAT MAY IMPACT
CAMPUS OPERATION**

Week of August 21, 2017

OLD DISTRICT OFFICE BUILDINGS

Work this week: Hazmat abatement is complete. The area will continue to be fenced off.

- Access:** None.
- Noise:** None.
- Parking:** Staff parking lots are open.
- Utilities:** None.
- Odors:** None.
- Dust:** None.





WEST CAMPUS ROADS PHASE IIB (AREAS 5&6)

Work this week: Construction of the new turn around and connection between Student Center Drive and Brink Avenue continues to make progress. Installation of the landscaping continues; installation of vinyl fence begins. Entry at Brink Avenue and Student Center Drive will be closed beginning August 18 and new entry will open August 28.

- Access:** None.
- Noise:** Construction equipment.
- Parking:** Gravel Lot will remain closed until August. Parking Lot # 208 is open for use.
- Utilities:** None.
- Odors:** None.
- Dust:** Minimal.





PAINTING PROJECT

Work this week: Touch-ups will recommence for Ansel Adams, Electronics Building, Morris, Tenaya, and the Gymnasium. The John Muir building is scheduled to get painted in August.

Access: Some doors are closed-off and foot traffic is being redirected.

Noise: Minimal.

Parking: None.

Utilities: None.

Odors: Paint smell.

Dust: Potential overspray.



If there are any questions or concerns regarding Measure E Bond projects please contact Kitchell CEM, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: (209) 575-6991 E-mail: avalencia@kitchell.com