



# Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE



## UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

*Week of February 13, 2012*

### AGRICULTURE MULTIPURPOSE PAVILION

**Work this week:** Working on A/V Equipment.

<b>Access:</b>	No anticipated impact
<b>Noise:</b>	No anticipated impact
<b>Parking:</b>	No anticipated impact
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact



### ALLIED HEALTH BUILDING

**Work this week:** Working on A/V Equipment.

<b>Access:</b>	No anticipated impact
<b>Noise:</b>	No anticipated impact
<b>Parking:</b>	No anticipated impact
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact



### INFRASTRUCTURE INCREMENT II

**Work this week:** Working on punch list and warranty items.

<b>Access:</b>	No anticipated impact
<b>Noise:</b>	No anticipated impact
<b>Parking:</b>	No parking at "Trailer Row".
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact





## Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE *continued (page 2 of 2)*

### SCIENCE COMMUNITY CENTER

**Work this week:** Continue with install of exterior framing, and sheathing.

<b>Access:</b>	No anticipated impact
<b>Noise:</b>	Moderate impact
<b>Parking:</b>	No anticipated impact
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact



### NEW STUDENT SERVICES

**Work this week:** Contractor is working on punch list. Continuing on installation of exterior landscape and planting irrigation work. Furniture move is in progress.

<b>Access:</b>	No anticipated impact
<b>Noise:</b>	Equipment deliveries.
<b>Parking:</b>	No anticipated impact
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 Email [mkennedy@kitchell.com](mailto:mkennedy@kitchell.com)

