



# Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE



## UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of July 16, 2012*

### SCIENCE COMMUNITY CENTER

**Work this week:** Installation of interior drywall, plastering of exterior, installation of T-bar ceilings, installation of interior cabinetry on 2<sup>nd</sup> floor. Roughing-in plumbing and electrical.


<b>Access:</b>	No anticipated impact
<b>Noise:</b>	Moderate impact
<b>Parking:</b>	No anticipated impact
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact



### WEST CAMPUS PARKING LOT

**Work this week:** Contractor to mobilize on site.

<b>Access:</b>	Caution at 4 <sup>th</sup> and B Street, sidewalk closed at east end of Lot 202.
<b>Noise:</b>	No anticipated impact
<b>Parking:</b>	11 stalls at east end of Lot 202 impacted
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact



### INFRASTRUCTURE

**Work this week:** Installation of barrier gates signage and Knox box.

<b>Access:</b>	Limited access to West Campus from 2 <sup>nd</sup> Street
<b>Noise:</b>	Moderate impact
<b>Parking:</b>	No anticipated impact
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact





# Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE *continued (page 2 of 2)*

## AG PAVILION SITE IMPROVEMENTS

**Work this week:** Installation of underground utilities, rough grading, landscaping and forming of push wall.

<b>Access:</b>	Caution when using 5 <sup>th</sup> Street & Student Center Dr.
<b>Noise:</b>	Moderate impact
<b>Parking:</b>	No anticipated impact
<b>Utilities:</b>	No anticipated impact
<b>Odors:</b>	No anticipated impact
<b>Dust:</b>	No anticipated impact



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 Email [mkenedy@kitchell.com](mailto:mkenedy@kitchell.com)

