



SEPTEMBER 14, 2009

Measure E Bond Program MJC SOFTBALL FIELD CONSTRUCTION UPDATE

Issue No. 2

Work performed during week of 9/7/09

- Finished the grading
- Began demolition
- Began installing the storm drain system



Work anticipated for week of 9/14/09

- Finalize demolition
- Continue work on installing storm drain system



ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	No issues
Noise:	From heavy equipment operation.
Parking:	No impact
Water off:	No
Odors:	No
Dust:	Dust from grading activities.
Power outages:	No.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email mkennedy@kitchell.com